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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Pay Period End Date:

02.13.2016

Contract Location:
US-20, ELK CREEK TO 1-129

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59
PO BOX 563

DENISON IA 51442-0563

Phone:
(712)263-5181

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

DAKOTA
Project Fed State
Number Project Number

M3020 000 AFE-C014

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref

Post Post
020 423.67 428.35 SPECIALTY

PROG

05.21.2015
06.01.2015
06.15.2015

09.14.2015
10.28.2015

Current Contract Amt
$480,151.68

Original Contract Amt
$480,151.68

% Dollar Comp

48%
% Time Comp

76%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Francis, Jeff

Total for Adjustments

Payment

02.16.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

02.17.2016

02.17.2016

Total to Date Prev to Date

$232,006.86 $212,608.33
$.00 $.00
$232,006.86 $212,608.33
$.00 $.00
$.00 $.00
$.00 $.00
$232,006.86 $212,608.33
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$232,006.86 $212,608.33

District Engineer
Boyle, Pat
Controller

Burling, Laurie

This Estimate

$19,398.53
$.00
$19,398.53
$.00
$.00
$.00
$19,398.53

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$19,398.53

02.17.2016

02.17.2016
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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Est Number: 0004 Pay Period End Date:  02.13.2016 Est Number: 0004 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3039.12 354.00 451.620 159,873.48
0001 0001 0001.08 0.50 43,200.000 21,600.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 451.620 159,873.48
BARRICADE, TYPE II BDAY 43,200.000 21,60000 DEPTH 214.006 75,758.12
8,784.000 4,392.00 22.768 8,059.87
0.000 0.00 0010 0010 3039.13 291.00 154.170 44,863.47
0002 0002 0001.10 1.00 388.000 388.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 154.170 44,863.47
BARRICADE, TYPE III BDAY 388.000 3gg.00 DEPTH 75.793 22,055.76
216.000 216.00 0.000 0.00
0.000 000  oo11 o011 3211.25 6.00 434.000 2,604.00
0003 0003 0001.75 5.00 240.000 1,200.00 SEALING CRACKS LF 434.000 2,604.00
TEMPORARY SIGN DAY EACH 240.000 1,200.00 716.000 4,296.00
320.000 1,600.00 0.000 0.00
0.000 0.00  go12 0012 3221.21 373.00 283.390 105,704.47
0004 0004 0001.90 1.25 4,248.000 5,310.00 CONCRETE PAVEMENT, CLASS 47B-HE-3500 cy 283.390 105,704.47
SIGN DAY EACH 4,248.000 5,310.00 77.191 28,792.24
1,258.000 157250 “OINTREPAR 18.598 6,937.05
0.000 000 0013 0013 8028.01 190.00 33.920 6,444.80
0005 0005 0002.97 35.00 180.000 6,300.00 FOUNDATION COURSE REPLACEMENT cy 33.920 6,444.80
FLASHING ARROW PANEL DAY 180.000 6,300.00 0.894 169.86
50.000 1,750.00 0.000 0.00
0.000 0.00 GROUP 8 SPECIALTY Contracted 480,151.68
0006 0006 0030.80 22,000.00 1.000 22,000.00 Current 480,151.68
MOBILIZATION LS 1.000 22,000.00 In place 232,006.86
1.000 22,000.00 This Estimate 19,398.53
0.000 0.00 Totals for contract Contracted 480,151.68
0007 0007 3008.20 13.76 212.000 2,917.12 Current 480,151.68
CROSS STITCHING EACH 212.000 2,917.12 In place 232,006.86
354.000 4,871.04 This Estimate 19,398.53
0.000 0.00
0008 0008 3039.11 374.00 269.910 100,946.34
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 269.910 100,946.34
DEPTH 172.549 64,533.34
11.769 4,401.61







